

ROUTINE

5 FEB 63

25X1A

TO:

INFO

FROM

LANYARD

FOR

2725

25X1A

25X1A

AS RESULT OF RECENT NEGOTIATIONS CONTRACT BT 1943 WILL BE AMENDED TO  
REFLECT  INCREASE AS SOON AS WORK STATEMENT AND SPECS ARE 25X1A  
REVISED BY CONTRACTOR. CONTRACTOR IS ADVISED THAT FUNDS ARE AVAILABLE TO COVER  
ALLOWABLE COSTS INCURRED IN PERFORMANCE OF CONTRACT WHICH EXCEED THE   
PRESENTLY FUNDED ON CONTRACT. PENDING AMENDMENT TO CONTRACT BT 1943, HOWEVER,  
CONTRACTOR SHALL NOT INCUR TOTAL COSTS EXCEEDING  WITHOUT EXPRESS 25X1A  
APPROVAL OF CONTRACTING OFFICER.

DOCUMENT NO. \_\_\_\_\_  
NO CHANGE IN CLASS. ☒   
☐ DECLASSIFIED  
CLASS. CHANGED TO: TS S C  
NEXT REVIEW DATE: 2011  
AUTH: NR 70-2  
DATE: 20/7/81 REVIEWER: 064540

**SECRET**